' FORM DPW.CIA 205 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  Aprii 2014

Date: April 28, 2014

CONTRACTOR: Robert M. Kaya Builders, Inc,

ADDRESS: 525 Kokea 5t., Bidg. B-3 Contract No. 62294 [*""i

City, State ZIP: Honolulu, HI 96817 DAGS Job No. 12-20-26B5

PROJECT TITLE: Kinau Hale Lobby Security Improvements
CONTRACT FOR INSPECTION BRANCH USE

[ SLUBMITTAL REGISTER 1 'rCOMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 386,580.00  joUE MONTHLY: | ] PROJECT SCHEDLULE
{ <1 DAILY REPORTS { #7 PAYROLL AFFIDAVTT

MO LY ESTIMATE CHECKLIST  [#T CONTRACT NUMBER
|i ~T PROJECT NAME AND LOCATION [ ] ALL SIGNATURES

| ]AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS SPEclALTwmsc, R R e Rt
Total $ 5,208.00 Lt 1 AR CONDITION ACCRFTANGE [::}?}:’)ilﬁf ACCEPTANGE
Adjusted Contract Amount 3 391,788.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed fo Date 7257% § 280,533.00 0.00% $ - $ 280,533.00
Retained REDUCED[ ] $ 12,068.00 $ - 3 12,068.00
Amount Subject to Payment 3 268,465.00 $ - $ 268,465.00
Payments to Date 3 218,554.00 $ - 3 218,554.00
Payments Now Due $ 49,911.00 $ - $ 49,911.00
Payment No. FINALT ] 4
or proj a Accepted and/or
Compians, st Suenart o Come i sod| o oFrc useony el L LI L
- ve been made 10 thi : and Jeast BO% of our workforce resides in Hawak. [X
E g g::}gﬁ: g?;:;t:g:‘? g::: § ": :mf::e; :ontsramc:::s: I::ve ::lbmitLedo:!rl apr:re::iceshlp approval ]
1 Computec snd Checked by
MAY -0 20
Dae

Robert M. Kaya Buiiders. Inc

Name of Contractor

MAY -9
P\,‘ﬁ« 20

w oo oow /] /h W?\ o

5 Approvec, Branzh Cruef or Distn2t Engineer Dae By signature / Title Cr:mhe/ Date

The PUW?:'7M ::hange OFOe7S nave been issued ANy ;; :Ym p;m;a; ”

¥ Stme Pubhic Works Aaministrmor Dsie




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: April 2014

CONTRACTOR: Robert M. Kaya Builders, Inc. Contract No.: 62294
PROJECT TITLE: Kinau Hale Lobby Security Improvements DAGS Job No.: 12-20-2685
A
N CONTRACT
o] LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
Robert M. Kaya Builders, Inc. |General Contractor ABC-23456 5145 469 585,623 58.86% 5% $4,284|A

SUB-)
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRA%_ E__O AMOLﬂ TO DATE ('.:MF‘LI % RETAINED
Alakai Mechanical Corporation|A/C & Ventilation ABC-7838 $13,817 $12,435] 50 00% 5% $621
AMCO Glass Tint & Designer {Glass Tinting C-17543 $4,982 $4,982| 100 00% 5% $249
C8 Tech Services Flooring C-20190 $18,800 30 0.00% 5% 50
Circuite Builders Inc. Electric Contractor C-25226 $32,600 $29,520| 90.00% 5% $1.476
Globo Glass Inc. Glass & Glazing CT-32319 $33,598 $23,518] 70.00% 5% $1,175
Island Pacific Installers, LLC |Hardware Installer BC-26286 $4,900 $4,900| 100.00% 5% §245
R & M Painting LLC |Painting C-26643 $11,395 30 0.00% 5% $0
Statewide Gen. Contr. & Cons|Drywall & Acoustical lBc-25436 $20,000 $20,000] 100.00% 5% $1,000
ThyssenKrupp Elevator Corp. |Elavator Condractor C-16767 337 971 50 0 00% 5% $0
Unitek Insulation, LLC Remove & Dispose C-11851 $58,916 $58.916| 100.00% 5% $2,845
Waialua Pimb. & Mechanical I{Pumbing C-29742 $2,932 $1,466] 50.00% 5% 373
#DIVI0! 5% $0
#DIV/I0l 5% $0
#DIVIO! 5% 50
#DIVi0! 5% 30
#DIVI0! 5% 30
#DIVIO! 5% $0
#DW/O! 5% 30

Total Retained from Subs $241.111]  $155.737 $7,784)8

$386,500|  $280,533

EEEE S P AR A PR EREEEER A L
L L L e T L T L L L T R bt T T T I I IEEN NN NN NN AN NN ] IS NS NN NN ST EENETESEEERS NS N Em |
| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $12,068]

| cerlify that the above retentions are correct for this request.

Robert M. Kaya Builders, Inc.

Name of Contractor

(/&

=

4/28/2014

By Signature

NOTE:

Date

Columnar totals shall be equal in doilar value to that on

the Monthly Estimate Sheet

Checked/Verified by:

I

Initial - Project Inspector or Engineer




DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: April 2014

CONTRACTOR: Robert M. Kaya Builders, Inc. Contract No.: 62294
PROJECT TITLE: Kinau Hate Lobby Security Improvements DAGS Job No.: 12-20-2685
a CHANGE|
& ORDER|
(=] LICENSE CHANGE ORDER| COMPL. %) RETN AMOUNT
E)' PRIME CONTRACTOR |TRADE N_Oﬁ AMOUNT| TO DATE MPL; % RETAINEDi
Robert M. Kaya Builders, Inc. |General Contractor ABC-23456 $1.408 30 0.00% 5% 50|A
-Il.l--I---lIIllIlllllnn:l------------auna-ll-- ISR IS SN NI NI AN NN NN AN NA RN l------:
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE E__O AMQUNT| TO DATE| CMPL ‘}_ﬂ RETAINED
Circuit Buildars, Inc. Electric Contractor C-25226 $2.522 0.00% 10% $0,
R & M Painting LLC Painting C-26643 $1,278 0.00% 10% $0
#DIVID| 10% $0
#DIV/OI 10% $0
#DIV/0! 10% $0
#DIVio| 10% $0
#DIVIO) 10% $0
#DIV/O! 10% $0
HDIVIO 10% $0
#DIV/ol 10% $0
#DIV/O| 10% $0
#DIvr0l 10% 50
#DIviol 10% $0
#DIVID| 10% 50
HDIV/O! 10% $0
HDIVID! 10% $0
#DIVIO 10% $0
#DIV/O! 10% $0
#DIVIOl 10% 50
Total Retained from Subs $3.800 s0 s0|B
| $5.208 sof
lIIIIIIIIIIIIIllllllIIIIIlllllllllllllllllllllIIIIIIIIIIIII=IIIIIIIIIIIIIHIIIIIIIIII W

|__|CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/NVerified by

Robert M. Kaya Builders, Inc.

Name of Contractor : ) Oz;
7 - 7 ? Initial - Project Inspector or Enginear
4/28/2014

By Sipnature Date

NOTE:
Columnar totals shall be egfal in dollar valus to that on
the Monthly Estimate Shest



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: KINAU HALE - LOBBY SECURITY IMPROVEMENTS
BILLING MONTH: April-14 DAGS JOB NO.: 1 2-20-2685 CONTRACT NO.: 62294

CONTRACTOR: KAYA, ROBERT M. BUILDERS INC

VENDOR CODE: 493900

Original Contract Payment Suffix: 1

Suffix Eund Symbol Amount Earped Retainage Amount Due
23 B11-408M $50,479.00 $568.00 $49,911.00
Totals: $50,479.00 $568.00 $49,911.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-408M $0.00 $0.00 $0.00
Totals:
Grand Total: $50,479.00 $568.00 $49,911.00

/ X S
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 493900

Cost Code 3A1

Voucher No. 5‘1 + N oa\
Verified By |9'>’ MAY 22 2014



